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KUESTER AW, The purpose of this memecrandum is to make you aware of recent findings
LEE. EM. during my review of the Rocky Flats Comprehensive Treatment and
. MAJESTIC JR. \ D _
MARX G.E. Management Plan (CTMP).
MORGAN. RV d
gﬁ%ﬁgéf‘ .The CTMP is a required deliverable under the Rocky Flats Federal
~ cn. 9.l N . ' . : 3
SANDLIN NE. Facilities Compliance Agreement (FFCA II) for Land Disposal Restricted
gﬁpoiﬁ#. (LDR) waste. Under the terms of the FFCA, it must be delivered to ZPA
ULLIVAN. MT. . .
Saghsm{Eﬂ. Region VIII by June 10, 1992. New treatment technologies which will be
TE{MAN. KG. required to treat the Rocky Flats LDR waste must be identified. The
%é;QRE ‘ CTMP must contain milestones, enforceable under the terms of the FFCA
WILSON. JM.__ for each new technology.
VOUNG SR
ZANE J.O. s N . . . .
The preliminary cost and schedule information supporting the
bt X technologies identified to treat the Rocky Flats LDR waste predict that
it may take more than 3C vears and more than $2 billion to Zfully
implement the CTMP at Rocky Flats. This is not the best commitment for
DOE to make under an enforceable agreement. These estimates are based cn
an assumption that it may not be possible to ship waste to other sites
and that all treztment would be done on-site at Rocky Flats.
A joint HQ/Rocky Flats review should be conducted over the next two
weeks to confirm if other treatment locations are available where Rocky
Flats LDR waste can be treatec sooner and more cost effectively for DOE.
This assumes regional treatment cenzers will be allowable under the PEIS
and that Rocky Flats waste may be shipped to these centers for
SOOBESCONTBOt 131y treatment. I recommend that DOE revise the CTMP to commit to this
TELESI~ . .
course of action, rather than to commit to EPA that all the needed

treatment capability will be built and operated at Rocky Flats for the
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o next 30 or so years.
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I have discussed my concerns with Jill Lytle and Paul Longsworth of
Clyde Frank’'s staff, and have requested my staff and EG&G to identify
the actions needed to revise the CTMP before June 1, 1992 and to
identify other preferred sites where the Rocky Flats waste could be
treated. The proposed treatment technologies need not be changed, but
the identification of any new facilities must satisfy NEPA requirements.
RFO will initiate a conference call with our EM-30 and EM-50 contacts on
May 11, 1992 at 1:30 (HQ time) to discuss this approach.

(A
Japfes\ K. Hartman
?ssis ant Manager
for/ Environmental Management
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Grimm, EM-2
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Frank, EM-50
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